PAYROLL SPRINT BACKLOG

TASK NAME	SPRINT READY	PRIORITY	STATUS	TOTAL DAYS
SPRINT 1				
PLANNING	NO	HIGH	Completed	1
Task 1	NO	HIGH	Completed	6
Task 2	NO	HIGH	Completed	1
Task 3	NO	HIGH	Completed	1
Rest Day	NO	LOW	TOTAL DAYS	10
SPRINT 2				
PLANNING	NO	HIGH	Completed	1
Task 4	NO	MEDIUM	Completed	2
Task 5	NO	MEDIUM	Completed	1
Task 6	NO	MEDIUM	Completed	1
Task 7	NO	MEDIUM	Completed	2
Rest Day	NO	LOW	TOTAL DAYS	8
SPRINT 3				
PLANNING	NO	HIGH	Completed	1
Task 8	NO	MEDIUM	Completed	1
Task 9	NO	MEDIUM	Completed	1
Task 10	NO	HIGH	Completed	1
Task 11	NO	HIGH	Completed	1
Task 12	NO	MEDIUM	Completed	1
Rest Day	NO	LOW	TOTAL DAYS	7
SPRINT 4				
PLANNING	NO	HIGH	Completed	1
Task 13	NO	HIGH	Completed	5
Task 14	NO	MEDIUM	Completed	2
Task 15	NO	HIGH	Completed	2
Task 16	NO	HIGH	Completed	1
Rest Day	NO	LOW	TOTAL DAYS	12
SPRINT 5				
PLANNING	NO	HIGH	Completed	1
Task 17	NO	MEDIUM	Completed	1

Task 18	NO	MEDIUM	Completed	1
Task 19	NO	MEDIUM	Completed	2
Task 20	NO	HIGH	Completed	2
Task 21	NO	MEDIUM	Completed	1
Rest Day	NO	LOW	TOTAL DAYS	9
SPRINT 6				
PLANNING	NO	HIGH	Completed	1
Task 22	NO	HIGH	Completed	3
Task 23	NO	MEDIUM	Completed	1
Task 24	NO	LOW	Completed	2
Task 25	NO	LOW	Completed	5
Rest Day	NO	LOW	TOTAL DAYS	13
TOTAL DAYS				59